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iod States Region 10
-nvonmental Protection Hanford Project Office 8005029
Agpincy 712 Swilt Boulevard, Suite 5
Richland WA 99352

EPA

K. M. Thompson

Unit Manager

U.S. Department of Enerqgy
P.0. Box 550, A6-95
Richland, Washington 99352

J. D. Goodenough

Unit Manager

U.S. Department cof Energy
P.0O. Box 550, A6-95
Richland, Washington 99352

Re: 100-KR~1l and 100-KR-4 Operable Unit RI/FS Work Plan Drafts

Dear Sirs:

The above referenced documents were to be resubmitted to the
Environmental Protection Agency on October 2, 1990, in accordance
with the schedule for work plan reviews specified in the Tri-
Party Agreement Action Plan. {(Also reference my letters to you
dated August 3, 1990). These documents are now around one and a
half months late. I understand that there were technical editing
problems that caused an initial one week delay. I was not overly
concerned with that, but now 7 weeks have passed and I want to
know when the documents will be delivered and why there was an
extended delay. Please respond in writing within one week, (i.e.
by close of business November 28, 1990).

Sincerely,

avid R. Einan
Unit Manager
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